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DESCRIPTION:  The dudy provides for a PED effort for the degpening of the Arthur Kill Channd from 41
feet to 45 feet from its confluence with the Kill Van Kull Channd to the Howland Hook Maine Termind in
Staten Idand, New Y ork. The study sponsor is the Port Authority of New Y ork and New Jersey.

AUTHORIZATION: The project was authorized by the Water Resources Development Act of 1996, Section
301(b)(11), subject to the completion of a favorable report finding that such work is technicaly sound,
environmentally acceptable, and economically feasble.

STATUS. A revised draft Project Management Plan (PMP) for the invedtigation of the deepening of the
Arthur Kill Channel to 45 feet was completed in April 1999, and was circulated for in-house and sponsor
review. However, based on the prdiminary findings of the New York Harbor feashility study in June 1999,
which found that the deepening of the Arthur Kill to 45 feet from the Howland Hook Termind to the ail
fadilities in the Gulfport Reach is not economicdly judtified, and further coordination with the Port Authority,
the PMP scope, costs and schedule were revised based on the preparation of a Limited Reevauation Report
(LRR) for the deegpening of the Arthur Kill from 41 to 45 feet from the confluence with KVK to Howland Hook
Termind only, with the eimination of the oil reach to 45 feet. The Port Authority of New York and New JFrsey
has agreed to cost share in the pre-condruction, engineering and design (PED) effort for the 45-foot study by
letter dated January 22, 1998. The revised scope, schedule and cost of the PED effort was completed and
provided to the sponsor for their eview on 10 Dec 1999. Fina coordinated PMP completed and approved by
Corps and sponsor on 14 March 00. Negotiation of the Design Cost-Sharing Agreement with the Port Authority
has been deferred. The initiation of the LRR for the PED effort is dependent on the submisson of the Design
Agreement package to HQ and execution of the Design Agreement, which is deferred pending sponsor decison
to proceed with the 45-foot PED effort. The 45’ studly is currently inactive.

PROJECT COST:

Estimated Federal Cost $1,485,000
Estimated Non-Federal Cost $ 495,000
Total $1,980,000

CONTACT: Mr. Michee Millard, Project Manager, mailto: michadl.j.millard@usacearmy.mil
tel: 212-264-2054
U.S. Army Corps of Engineers, New Y ork Didrict
26 Federal Plaza,
New York, NY 10278
http:/Aww.nan.usace.army.mil
Congressiond Didtrict: NY-13
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